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Kim Cussen, United Water 
Stephen Jones, Pike Fire Department 

From: Vemeta Simon and Anita L. Boseman, On-Scene Coordinators 
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Reporting Period: 10/25/2010 - 11/5/2010 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 47 

Response Authority: CERCLA 

Response Lead: EPA 
NPL Status: Non NPL 

Mobilization Date: 10/8/2010 

Demob Date: 
CERCLIS ID: INN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-09-05 

9/30/2010 

Time-Critical 

Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP 1 

2.1.2 Response Actions to Date 

On October 25, 2010, ERRS entered the concrete access pit to locate the 36-inch diameter stormwater sewer line 
and close the partially open butterfly valve to the west million-gallon bunker tank. The butterfly valve was too 
degraded for ERRS to close. ERRS pumped out and jet-cleaned three manways. 

On October 26, 2010, there was approximately 0.5 inches of rain at the site in a short time period, causing the 
middle concrete access pit to overflow into the east pit and seemingly back up into the stormwater manways 
across the site. The 36-inch diameter stormwater sewer line appears to discharge into the concrete access pit. The 
following interim actions have been planned for the site: hauling some of the oily water from the million-gallon 
bunker tanks offsite for disposal to increase site stormwater storage capacity, close off the connection (cap) 
between the stormwater lines on the northeast and southwest areas of the site, construct a berm to separate the 
surface stormwater from the northeast and southwest areas, thoroughly clean out the manways on the southwest 
area, and pressure wash oil-impacted concrete/asphalt surfaces in the southwest area. Once the northeast and 
southwest areas are capped and bermed,.the stormwater will be collected separately and the southwest area 
stormwater may be discharged to the City of Indianapolis sanitary sewer pending analytical testing. 

On October 27, 2010, ERRS pumped out and jet-cleaned the 20 manways previously cleaned before the rain event 
the morning of October 26, 2010. 

On October 28, 2010, ERRS began pressure washing oil-impacted areas on the southwest area and saw cut asphalt 
for berm placement. Four 300-gal totes (approximately 1,050 gal) of sodium hydroxide were hauled to United 
Wastewater for reuse. A public meeting was held with predominantly City of Indianapolis and Pike Township 
attendees and concems were raised about heavy rain events causing stormwater sewer overflow and runoff into 
surrounding area as well as odor issues. Meeting attendees were updated on all current and planned U.S.EPA site 
activities and fact sheets were distributed. The next meeting is scheduled for November 18, 2010. 

On October 29, 2010, ERRS continued pressure washing oil-impacted areas on the southwest area, excavating for 
the stormwater cap, and began cleaning out frac tank 9. ERRS took one solid waste sample, ESI-SOLIDS-OOI, of 
the solidified sludge (sludge and fly ash) that is currently staged and covered on the north end of the site. ERRS 
took one soil sample, ESI-SOILS-002, of stained soil encountered approximately 4.2 ft bgs while excavating for 
the stormwater cap. Samples will be tested for the following laboratory analyses: VOCs and SVOCs. ERRS hand 
delivered the samples to Pace Analytical for a 5 day turnaround time. 

From November 1 until November 5, 2010 ERRS capped the stormwater sewer between the northeast and 
southwest areas just north of manway SS17. Two of the three berms were constructed to control surface 
stormwater. The two API tanks and two DAF tanks were covered with their lids in order to avoid precipitation 
further increasing the liquid waste volumes. 9,000 gallons of oily water from the primary separator pit adjacent to 
the Administration Building was pumped to the west million-gallon bunker tank. AreaRAE monitoring was 
conducted on the site perimeter during the week of November I, 2010 due to recent odor complaints in the 



surrounding area. Results of the AreaRAE air monitoring will be posted at a later date under the Documents 
section. In addition, in the evening on November 4, 2010 Jason Doerflin, Marion County Health 
Department, U.S.EPA OSC Simon, and START Ross spent about 1 hour in the vicinity of ESI assessing the air 
quality during a time where odor complaints typically occur. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

Marathon Petroleum Company submitted a draft Site Inspection/Work Plan to the U.S.EPA to 
document the current site conditions for the properties leased by ESI. 

2.1.4 Progress Metrics 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Quantity 

900 gal 

300 gal 

5,150 gal 

79,616 gal 

Treatment 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

2.2 Planning Section 
2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

- Possible water shut-off for 8 to 9 hours due to the City of Indianapolis monitoring the manway shared 
by ESI, Asphalt Materials, and Crider & Crider. The water will be shut off so the City can determine if 
ESI is the source of any water flowing into the shared manway. 

- Inventory the laboratory located on the southwest corner of the Unloading Building. 

- Haul out the remaining oily water from frac tanks 7, 8, 9, and 10 to United Wastewater to create 
storage capacity for future rain events. 

- Complete construction of the third stormwater berm and complete concrete backfill of the stormwater 
cap excavation. 

- WSP, ESl's insurance company's environmental consultant, may begin to mobilize equipment on or 
about November 11, 2010. 



2.2.1.2 Next Steps 

ERRS will prepare to demobe on or about November 12, 2010. U.S.EPA and START will be on site 
while WSP is working. 

2.2.2 Issues 

None 

2.3 Logistics Section 

Not applicable 

2.4 Finance Section 

Estimated Costs * 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

Budgeted i 

$275,000.00: 

$36,200.00: 

Total To 
Date 

i 

Remaining 

$170,416.5lj 

$26,179.72 

$104,583,491 
— i 

$10,020.28 

% 1 
Remaining | 

i 
38.03% 

27.68% 

Intramural Costs 
•i 

jTotal Site Costs $311,200.00 $196,596.23 $114,603.77) 

; 

36.83% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 

A site safety plan was signed by all present. 

2.6 Liaison Officer 

Not applicable. 



I 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

Janet Pope, U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
6 ERRS - Environmental Restoration, LLC 
1 START-Weston Solutions, Inc. 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on wvtw.epaosc.orq. 

6.2 Reporting Schedule 

The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.orq



